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                                    Overview 
 
This section of the report is intended to provide an executive-level performance overview.  Unless otherwise 
noted, all information is as of March 2005. 
 
Included in this section are descriptions of significant accomplishments considered to have made the greatest 
contribution toward safe, timely, and cost-effective cleanup; progress against the contract with RL; project cost 
summary analysis; and overviews of safety and critical issues that identify the high-level challenges to achieving 
cleanup progress. 
 

Notable Accomplishments 
 

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011) 
 
Legacy Hold-up:  Disposition of a cumulative total of 71 percent of legacy plutonium holdup material was achieved 
in March while a cumulative total of 79 percent of legacy plutonium holdup material was removed.  The seventh of 
ten equal increments to disposition the Plutonium Finishing Plant’s (PFP’s) legacy plutonium holdup material by 
September 30, 2005, was completed March 17, 2005, six weeks ahead of schedule. 
 
Legacy hold-up removal activities have been completed on the 26” process vacuum system header in room 264 of 
the 234-5Z Building, in glove boxes HA-9E, HA-23S, HC-21C, in demisters #6 and #7, and in MT-4 glove box 
equipment. 
 
Solid Waste Disposal:  The first standard waste box (SWB) was packaged on March 23, 2005.  The use of 
SWBs now allows product receiver cans and waste generated from Decontamination and Decommissioning (D&D) 
activities to be packaged for ultimate shipment to the Waste Isolation Pilot Plant (WIPP) in New Mexico. 
 
Ancillary Facilities:   Demolition of the 2904-ZA facility was declared complete in early March upon completion 
of the last open action item.    
 
Spent Nuclear Fuel (SNF) Stabilization and Disposition  
(PBS RL-0012) 
 
Sludge Retrieval and Treatment:  An additional 3.2 cubic meters (m3) sludge was collected, bringing the total 
collected in K East Basin to 23.7 m3 (54 percent).  The second of four Large Diameter Containers (LDCs) 
containing North Loadout Pit (NLOP) sludge was shipped to T-Plant on April 4, 2005.  Another 300 canisters (94 
percent of total) and 15 racks were removed from K West Basin, and vacuuming operations in K West Basin 
commenced. 
 
Multi-Canister Overpack (MCO) Welding at the Canister Storage Building (CSB):  Fluor Hanford (FH) 
welded and “N” stamped 23 MCOs during March.  As of April 13, 2005, a cumulative total of 356 MCOs were 
welded and “N” stamped, which leaves 45 MCOs to be welded.  
 
Solid Waste Stabilization and Disposition (PBS RL-0013) and 
Operate Waste Disposal Facility (PBS RL-0080) 
 
Transuranic (TRU) Waste Program:  Nine shipments totaling 43 m3 were shipped to the Waste Isolation Pilot 
Plant (WIPP) in March.  The total shipped fiscal year to date is 151 m3, versus a total of 396 m3 planned.    

g 
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Notable Accomplishments, continued 
 

Solid Waste Stabilization and Disposition (PBS RL-0013) and 
Operate Waste Disposal Facility (PBS RL-0080), continued 
 
 
TRU Waste Retrieval:  A total of 100 m3 of suspect TRU waste was retrieved in March, versus 130 m3 
planned.  Fiscal year to date, 631 m3 has been retrieved, versus 728 m3 planned.  A cumulative 2,074 m3 TRU 
has been retrieved project-to-date. 
 
Mixed Low Level Waste (MLLW):  A total of 160 m3 of MLLW waste was dispositioned in March, versus a 
planned 85 m3.  To date, 4,100 m3 has been dispositioned versus 3,612 m3 planned.   
 
 

Soil and Water Remediation Groundwater/Vadose Zone  
(PBS RL-0030) 
 
Tri-Party Agreement (TPA) Milestone M-24-57:  Six of fifteen calendar year 2005 TPA milestone M-24-57 
wells have been completed.  One well was completed in early March.  Another well began drilling on February 2, 
2005, and well construction was completed on March 28, 2005.  When the contractor went to install the pump, it 
was discovered that the well was constricted at approximately 162 feet.  A recovery has been proposed by the 
contractor, and equipment is currently onsite to repair the well.  Repair work will begin the week of April 25, 
2005.  The monitoring well at the Z-9 Crib is well along in construction, which began on February 3, 2005.  This 
well is scheduled to be sample-ready in April 2005. 
 
Well Decommissioning:  There has been continued progress on the work to decommission wells that pose a 
high risk to provide a pathway for contamination to move directly to the groundwater.  Work on fifty-three of the 
seventy-four high-risk wells is in progress.  Three of the wells are completely decommissioned.  Jet-shot 
perforation activity has been performed in 21 wells over 2460 feet of casing (20 percent of the total).  A total of 
562 feet of casing has been mechanically perforated using cutting tools.  A total of 3156 feet of casing has been 
cemented.   
 
Carbon Tetrachloride DNAPL Investigation:   A key question for soil and groundwater cleanup in the 200 
West Area is whether carbon tetrachloride is present as a dense non-aqueous phase liquid (DNAPL).  The U.S. 
Department of Energy (DOE), Richland Operations Office (RL) has contracted Vista Engineering to work with 
Fluor Hanford (FH) to evaluate this issue.  Vista completed cross-well seismic testing in the Z-9 area on March 31, 
2005.  Soil vapor sampling using cone penetrometer technology is scheduled to begin at the Z-9 area in April 
2005. 
 

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040) 
 

Deactivation and Decommissioning: 
 
U Plant Demolition Project:  During this reporting period, demolition of the 272-U structure was completed; 
seven of ten structures have been completed to date.  Completion of the U Plant Ancillary Facility demolition is 
forecast in July 2005, eight months ahead of schedule and $5.5M under budget. 
 

Waste Site Remediation: 
 
200 Area Remedial Investigation/Feasibility Study (RI/FS) Work:  200 Area Remedial Investigation (RI) 
work drilling and sampling were completed and decommissioning was initiated at 216-Z-7 Crib in 200-LW-1/200-
LW-2 Chemical Laboratory Waste Group Operable Units on March 23, 2005.   
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Notable Accomplishments, continued 
 

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040), 
continued 
 

Waste Site Remediation: 
 
BC Cribs and Trenches:  High Resolution Resistivity (HRR) scans were obtained for 216-B-20 Series Trenches on 
March 22, 2005.  Preliminary analysis indicates a continuous contamination plume is beneath these trenches and 
the adjacent trench grouping 
 
 

Reliability Projects: 
 
Emergency Decontamination Facility:  Demolition of the Emergency Decontamination Facility was completed 
on March 10, 2005, in preparation for Kadlec Hospital’s expansion. 
 
 

Nuclear Facility D&D, River Corridor Contract Project  
(PBS RL-0041) 
 
Uranium Disposition:  As of April 22, 2005, shipments of 1,040 boxes of uranium have been completed, with 
270 boxes remaining.  The 303-B Building, one of three Nuclear Category 3 facilities used to store the unused 
fuel, was emptied on April 20, 2005.  The project is now forecasting an early accelerated fuel shipment 
completion by the end of May 2005, sixteen months ahead of the TPA milestone date.  
 
Special Case Waste:  As of April 18, 2005, a total of 22 cans/materials have been identified for removal from 
dry storage.  All 22 cans have been moved into the upper levels of the unit and are waiting for final removal to A 
Cell.  The work packages to remove the cans/materials are in the final stages of preparation for presentation to 
the Enhanced ALARA Committee (EAC).  The lead lined drum load-out mechanism was successfully repaired on 
April 1, 2005. 
 
300 Area D&D:  Demolition preparation and transite removal for 3762 and 3764 Buildings continued; demolition 
is forecast for completion in May 2005.  Demolition preparation of three additional buildings (3506-A, 3506-B, 
3701-U) was initiated; demolition for completion is forecast for June 2005. 
 
 

Nuclear Facility D&D, FFTF (PBS RL-0042) 
 
Fuel Offload:  All fuel shuffles within Interim Decay Storage were completed in preparation to resume washing 
and packaging fuel into Interim Storage Casks later this year.  All special tooling required to process the PO-4 fuel 
assembly has been configured, and will be transferred into the Interim Examination and Maintenance (IEM) Cell 
in April. 
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Issues 
 

Nuclear Materials Stabilization and Disposition  

 
Special Nuclear Material (SNM) De-inventory Delay:  DOE authorization to allow shipment of Hanford 
plutonium material to the Savannah River Site, due by August 30, 2004, has not been received.  New DOE direction 
has now been provided (see Letter #05-SES-0103, dated March 14, 2005) to FH.  FH is to refocus efforts to support 
onsite storage of Category I material, but to be prepared to ship within six months of approval to proceed with de-
inventory if a consolidation Record of Decision (ROD) is issued. 
 

SNF Stabilization and Disposition  
 
Sludge Containerization:  Efforts to overcome the excessive debris and poor visibility and improve the sludge 
collection rate in the K East Basin continued.  Activities included installation of the flocculent system, movement 
of canister racks and use of an eductor to remove heavy debris from the Weasel Pit.  Sludge collection progress 
since November 2004 supports a projection of an August completion of TPA milestone M-34-33, “Containerize K 
East Sludge,” that was due March 1, 2005.  FH submitted a Baseline Change Request (BCR), RL012-S-05-004, 
Impacts from Pre-Existing/Changed K Basin Conditions, on April 1, 2005, requesting recognition of the increased 
work scope associated with basin cleanout conditions.  
 
K East to K West Sludge Transfer:  This subproject is experiencing delays that will impact Defense Nuclear 
Facility Safety Review Board (DNFSB) milestone 2001-1-CN-120E, “Complete Removal of Containerized Sludge 
from the K East Basin,” due July 31, 2005.  On April 13, 2005, vendor fabrication of transfer system equipment 
was put on hold pending review of the cost and schedule trends, and resolution of engineering change notices 
related to fabrication.  Work is scheduled to resume on May 5, 2005.  The project is evaluating a second delay 
associated with the direction received from RL to perform an Operational Readiness Review, vs. a Contractor 
Readiness Assessment that is planned in the baseline.  A BCR, reflecting the impacts of this direction, is being 
formulated for delivery to RL by April 28, 2005.  The project is projecting a two-month delay to completion of this 
activity. 
 
Other Waste Shipments:  Additional waste streams were approved for shipment from the 100K Area to the 
Environmental Restoration Disposal Facility (ERDF).  The final box of canister waste (of the original 357) 
continues to undergo sampling to confirm its disposition as low-level waste.  Restrictions on remaining waste 
shipments, including all canister waste are expected by the June 2005 timeframe. 
 
Sludge Treatment:  Discussions continued between RL and the Environmental Protection Agency (EPA) 
regarding the draft amendment to the Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA) ROD that provides for the treatment of K Basins sludge.  As of April 20, 2005, an agreement on the 
amendment was reached and final comments are being incorporated.  FH needs the amended ROD no later than 
May 3, 2005, for T Plant treatment and May 25, 2005, for the balance of sludge.  A major impact will result if the 
amendment is significantly altered. 
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CY 2004 = 0.92 
CY 2005 = 0.73 
DOE Complex Comparison 
Average = 1.6 (CY04) 
 
There were five OSHA recordable 
injuries in March 2005, bringing the 
rate above the baseline average.  
Despite continuing below the 1.5 
average, the trend is beginning to 
increase.  FH is reviewing these 
cases and its leading indicators in 
order to take appropriate actions to 
resume improvements.    

CY 2004 = 0.10 
CY 2005 = 0.07 
DOE Complex Comparison Average 
= 0.29 (CY04) 
 
The Safe Hours total is currently 0 
hours due to a DAFW injury on 
March 31, 2005.   
 
The Case rate is currently stable at 
0.10 cases per 200,000 hours 
worked, well below the DOE 
complex average. 
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Safety Overview 
 
The focus of this section is to document trends in occurrences.  FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and Health 
Management System, work towards achieving Voluntary Protection Program “Star” status, and accomplish work 
through Enhanced Work Planning.  Safety and health statistical data is presented below.  The safety charts are 
reported according to Occupational Safety and Health Administration (OSHA) standards.    
 
Projects Summary:  All projects are within the three standard deviation upper control limit.  There was a 
significant decrease in the K Basins Project OSHA Recordable Case Rate in March. 
 

Total OSHA Recordable Case Rate:   
 
 

 
 
 
 
 

OSHA Days Away From Work (DAFW) Case Rate:   
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CY 2004 = 9.0 
CY 2005 = 0.8 
DOE Complex Comparison = (CY03) 
9.96 
The data are stable on a rate below 
the DOE complex rate.   
 

The data show summer cycles 
within the trend due to insect and 
wind-related cases in the summer 
season.  A new baseline average 
and control limits have been 
calculated due to the decrease 
from September 2004 to present. 
 

0

2

4

6

8

10

12

14

16

Ja
n-

03

M
ar

-0
3

M
ay

-0
3

Ju
l-0

3

S
ep

-0
3

N
ov

-0
3

Ja
n-

04

M
ar

-0
4

M
ay

-0
4

Ju
l-0

4

S
ep

-0
4

N
ov

-0
4

Ja
n-

05

M
ar

-0
5

UCL

LCL

Cases per 200,000 hours

Avg = 8.2
(Jun 02 - May 03)

Avg = 9.7
(Jun 03 - Feb 04)

Ice and 

Avg = 7.1
(Sep 04 - Mar 05
without Jan 05)

 

                          Safety Overview, continued 
 

First Aid Case Rate:   
 

 
 
 
 

Safety Cost Index:  The data are stable on a rate below the DOE Complex 9.96 cents per hour rate. 
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2012 
Accelerated 
Completion

2035 
Accelerated 
Completion

Other

SNF Stablization and Disposition Storage Ops HQ-0012X $0.9 $0.9 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $213.7 $203.3 $10.4 

SNF Stabilization & Disposition RL-0012 $130.1 $136.8 ($6.7)
Solid Waste Stabilization & Disposition RL-0013 $164.7 $164.7 $0.0 

Safeguards & Security RL-0020 $57.1 $57.1 $0.0 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $55.6 $55.6 $0.0 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $80.0 $77.1 $2.9 
Nuclear Facility D&D, River Corridor Closure RL-0041 $19.9 $17.3 $2.6 

FFTF Project RL-0042 $44.9 $44.4 $0.5 
Operate Waste Disposal Facility RL-0080 $3.9 $3.5 $0.4 

$770.8 $760.7 $6.3 $3.3 $0.5
NOTE:  Numbers are rounded to the nearest $0.1M.

FY 2005 Fiscal 
Year Spend 

Forecast

Control Point

Total FH

PBS Title PBS
Current 

Projected 
Funding 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed
Actual Cost of 

Work Performed
Schedule 

Variance $
Schedule 

Variance %
Cost 

Variance $
Cost Variance 

%
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $1.2 $0.7 $0.6 -$0.5 -41.6% $0.1 11.0% $2.6

RL-0011 Nuclear Materials Stabilization & Disposition $97.9 $87.8 $87.6 -$10.1 -10.3% $0.2 0.2% $207.4

RL-0012 SNF Stabilization & Disposition $57.7 $53.6 $72.3 -$4.1 -7.2% -$18.7 -34.9% $120.4

RL-0013 Solid Waste Stabilization & Disposition $75.1 $70.6 $75.3 -$4.5 -6.0% -$4.7 -6.6% $160.5

RL-0020 Safeguards & Security $25.9 $25.9 $26.0 $0.0 0.0% -$0.2 -0.7% $55.1

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $25.3 $20.9 $22.2 -$4.5 -17.6% -$1.4 -6.5% $55.4

RL-0040 Nuclear Facility D&D, Remainder of Hanford $32.4 $33.4 $31.7 $1.0 3.2% $1.7 5.1% $76.7

RL-0041 Nuclear Facility D&D, River Corridor Closure $8.3 $9.4 $7.6 $1.1 13.6% $1.8 18.8% $19.5

RL-0042 FFTF Project $23.4 $20.6 $20.5 -$2.8 -11.9% $0.1 0.4% $44.2

RL-0080 Operate Waste Disposal Facility $1.6 $1.6 $1.3 $0.0 -0.5% $0.4 21.9% $3.6

Subtotal Sub-project Work scope $348.9 $324.5 $345.3 -$24.4 -7.0% -$20.7 -6.4% $745.3
4.4.6.1+.2 Request for Services & National Programs $5.4 $5.3 $4.6 -$0.1 -1.0% $0.7 13.4% $8.6

4.4.6.3 Work Orders from PNNL $3.3 $3.3 $3.0 $0.0 -0.1% $0.3 8.9% $6.8

4.4.6.4 Work Orders from BHI $1.3 $1.3 $1.1 $0.0 0.0% $0.1 11.5% $1.9

4.4.6.6+.9 Work Orders from BNI/AMH $0.2 $0.2 $0.1 $0.0 0.0% $0.1 36.2% $0.5

4.4.6.7+.8 Work Orders from CH2M HILL $17.3 $17.3 $17.6 $0.0 -0.2% -$0.4 -2.0% $32.6

Total Work For Others $27.5 $27.4 $26.5 -$0.1 -0.3% $0.9 3.2% $50.5
Total FH Contract Work scope $376.4 $352.0 $371.8 -$24.4 -6.5% -$19.8 -5.6% $795.8
Variance threshold is +/- $1M or 10%

Fiscal Year To Date ($M)

 

FY 2005 FH Funds vs. Spend Forecast ($M) 

 
 

 

 
 

 

 
 

 
FY 2005 Schedule/Cost Performance ($M) 

 
The following provides a brief synopsis of overall PHMC contract cost/schedule performance. 
 

 
Schedule Performance:  Fiscal year to date (FYTD) schedule performance reflects a -$24.4M/-6.5% 
unfavorable schedule variance.  The most significant schedule variances are discussed in the following sections:  
Nuclear Materials Stabilization and Disposition (Section B); Spent Nuclear Fuel Stabilization and Disposition 
(Section C); Nuclear Facility D&D, FFTF Project (Section E); Solid Waste Stabilization and Disposition (Section F); 
and Soil and Water Remediation, Groundwater/Vadose Zone (Section G). 
 
Cost Performance:  FYTD cost performance reflects a -$19.8M/-5.6% unfavorable cost variance.  The most 
significant cost variances are discussed in the following sections:  Spent Nuclear Fuel Stabilization and Disposition 
(Section C); and Nuclear Facility D&D, River Corridor Closure (Section D).  
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FISCAL YEAR-TO-DATE

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 3 2 0 1 1 4 0 11
DOE-HQ 1 0 0 1 0 1 0 3

RL 2 0 0 2 1 6 1 12
Total FH 6 2 0 4 2 11 1 26

REMAINING SCHEDULED

Performance Status  
FYTD and Monthly ($M)
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Monthly BCWS 52.0 63.1 57.6 65.6 60.4 77.7 62.0 61.5 58.3 72.7 63.3 101.7

Monthly BCWP 47.8 59.8 52.4 65.3 58.0 68.6

Monthly ACWP 44.4 64.5 59.1 65.1 64.4 74.4

FYTD BCWS 52.0 115.0 172.6 238.3 298.5 376.4 438.2 499.7 558.0 630.6 693.9 795.8

FYTD BCWP 47.8 107.5 160.0 225.3 283.4 352.0

FYTD ACWP  44.4 108.8 168.0 233.0 297.4 371.8

Oct-04 Nov-04 Dec-04 Jan-05 Feb-05 Mar-05 Apr-05 May-05 Jun-05 Jul-05 Aug-05 Sep-05

 
 

FY 2005 Schedule/Cost Performance, continued 
 

 
 
  

 

 
 
 
 

 
 
 

Milestone Performance 
 

Milestones represent significant events in project execution.  Milestones are established to provide high-level 
visibility to critical deliverables and specific status on the accomplishment of these key events.  Because of the 
relative importance of milestones, the ability to track and assess milestone performance provides an effective tool 
for managing the Project Hanford Management Contract.  FY 2005 milestone information is based upon the 
current baseline including RL-approved changes.  Changes in both the number and type of milestones from 
month to month are the result of BCRs approved during the year. 
 
Fiscal year to date milestone performance shows one Enforceable Agreement milestone overdue.  Change 
Request (CR) M-34-05-01 was submitted to RL proposing a change in the due date of TPA M-34-33B, “Complete 
K East Basin Sludge Consolidation.”  DOE’s response is awaited.  The K Basins Closure (KBC) Project is currently 
forecasting an August completion date of the milestone.  See also Section C, Spent Nuclear Fuel Stabilization and 
Disposition for more information. 
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1st Jan Feb Mar FY 2005 2nd 3rd 4th FY 2005 
Qtr 2005 2005 2005 To Date Qtr Qtr Qtr Total

Planned     -       -       -       -           -          -        -             -           - 
Actual     -       -       -        1           1         1      -             -           - 

Planned     -       -       -       -           -          -        -             -           - 
Actual     -        2      4      1           7         7      -             -           - 

Planned     -       -       -       -           -          -         2            3          5 
Actual    13      3      1     -           17         4      -             -           - 

Planned      -        -        -        -            -           -        -             -           - 

Actual   160   140   200   300        800      640      -             -           - 
Planned 0.2 0.0 0.0 0.2         0.2 0.2 0.2 0.2       0.8 
Actual 23.7 0.5 0.0 0.0       24.1 0.5 0.0 0.0         - 

Planned   243     82     82     82        325      246   247        247      983 

Actual     25     29     54     43        152      126      -             -           - 

Planned   774   261     63     64     1,035      388   969     1,744   3,875 

Actual   687   305   358   452     1,802   1,115      -             -           - 
Planned      -        -        -        -            -           -        -              1          1 
Actual      -        -        -        -            -           -        -             -           - 

* Nuclear Facility Completion dispositioned in March was 2904ZA Building on 3/3/05.  
** Radioactive Facility Completion dispositioned in March was 272U Building on 3/15/05.

Measure/Units

Industrial Facility Completions     
(# of facilities)

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for 
final disposition (MTHM)

Radioactive Facility Completions 
(# of facilities) **

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Nuclear Facility Completions        
(# of facilities) *

Material Access Areas 
Eliminated (# of areas)

Enriched Uranium, packaged for 
long-term storage  
(# of containers)

 

Gold Metrics 
 
Note:  RL/DOE-HQ metrics relate to the Integrated Planning and Accountability System (IPABS).  IPABS quantities 
are reported monthly to DOE-HQ. 
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     Government Furnished Services/Items (GFS/I) 
 
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  Only data 
for the next 30 days (including any open GFS/I from prior periods) are shown.  Items highlighted in “gold” reflect 
the affected Performance Incentive.  Items in “pink” reflect an overdue status. 
 
NOTE:  GFS/I data is through April 25, 2005. 
 
 

Ref. 
ID 

SOW 
Section WBS Scope Resp. Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0321 C.2.1.1.1.5 

Remove K 
Basins Sludge 

WBS 4.1.1.1.9 
Sludge Retrieval & 
Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins 
Closure 

 DE-AC06-
96RL13200, 
C.2.1.1.1, 
"Remove K 
Basins Sludge", 
CD0321 

M-034-33B: K East 
sludge 
containerization 
completed. 
Commitment: 1 
March 2005 
Planned: 30 
December 2004 

      

ST 4500 and ST 4502 Discharge Monitoring Reports for the 
200 Area Effluent Treatment and Treated Effluent Disposal 

Facilities (Quarterly) 

CD0315 C.3.7.1 
Maintain Safe 
& Compliant 
200 Area 
Effluent 
Treatment 
Facility 
Operations 

WBS 4.2.6 200 
Area Liquid 
Effluent Facilities 
Maintain Safe & 
Compliant 200 
Area Effluent 
Treatment 
Facility 
Operations 

• Solid Waste 
Stabilization 
and 
Disposition 

 DE-AC06-
96RL13200, 
C.3.7, "Maintain 
Safe & 
Compliant 200 
Area Effluent 
Treatment 
Facility 
Operations", 
CD0315 

ST 4500 and ST 
4502 Discharge 
Monitoring Reports 
for the 200 Area 
Effluent Treatment 
and Treated Effluent 
Disposal Facilities 
(2005, 2nd Quarter)
Planned: 16 May 
2005 

      

Nuclear Material Accountability Transaction Data Report 
(Monthly) 

CD0114 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.6 
Material Control 
and Accountability 
Material Control 
and 
Accountability 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards & 
Security", 
CD0114 

Nuclear Material 
Accountability 
Transaction Data 
Report (FY2005 
April) 
Planned: 13 May 
2005 

      

Nuclear Material Balance Report (Monthly) CD0115 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.6 
Material Control 
and Accountability 
Material Control 
and 
Accountability 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards & 
Security", 
CD0115 

Nuclear Material 
Balance Report 
(FY2005 April) 
Planned: 15 May 
2005 

      

200E, 200W, 300, 400 Area Drinking Water Report (Monthly) CD0300 C.4.2.52 
Utilities 
Operations and 
Maintenance--
Water 
Compliance 
and Sampling 

WBS 4.3.1.1.3 
Water Compliance 
and Sampling 
Utilities 
Operations and 
Maintenance--
Water 
Compliance and 
Sampling 

• Closure 
Services and 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2, "Utilities 
Operations and 
Maintenance--
Water 
Compliance and 
Sampling", 
CD0300 

200E, 200W, 300, 
400 Area Drinking 
Water Report (2005, 
April) 
Planned: 10 May 
2005 
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                             Contract Deliverables 
 
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  Only data 
for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  Items highlighted 
in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status. 
 
NOTE:  All contract deliverable data is through April 21, 2005.   
  

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Complete
d 

CD0321 C.2.1.1.1.5 
Remove K 
Basins 
Sludge 

WBS 4.1.1.1.9 
Sludge Retrieval 
& Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins 
Closure 

 DE-AC06-
96RL13200, 
C.2.1.1.1, 
"Remove K 
Basins 
Sludge", 
CD0321 

M-034-33B: K 
East sludge 
containerization 
completed. 
Commitment: 
1 March 2005
Planned: 30 
December 
2004 

      

ST 4500 and ST 4502 Discharge Monitoring Reports for 
the 200 Area Effluent Treatment and Treated Effluent 

Disposal Facilities (Quarterly) 

CD0315 C.3.7.1 
Maintain 
Safe & 
Compliant 
200 Area 
Effluent 
Treatment 
Facility 
Operations 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
200 Area 
Effluent 
Treatment 
Facility 
Operations 

• Solid Waste 
Stabilization 
and 
Disposition 

 DE-AC06-
96RL13200, 
C.3.7, 
"Maintain 
Safe & 
Compliant 
200 Area 
Effluent 
Treatment 
Facility 
Operations", 
CD0315 

ST 4500 and ST 
4502 Discharge 
Monitoring 
Reports for the 
200 Area 
Effluent 
Treatment and 
Treated Effluent 
Disposal 
Facilities (2005, 
2nd Quarter) 
Planned: 16 
May 2005 

      

Nuclear Material Accountability Transaction Data Report 
(Monthly) 

CD0114 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards 
& Security", 
CD0114 

Nuclear Material 
Accountability 
Transaction Data 
Report (FY2005 
April) 
Planned: 13 
May 2005 

      

Nuclear Material Balance Report (Monthly) CD0115 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards 
& Security", 
CD0115 

Nuclear Material 
Balance Report 
(FY2005 April) 
Planned: 15 
May 2005 

      

200E, 200W, 300, 400 Area Drinking Water Report 
(Monthly) 

CD0300 C.4.2.52 
Utilities 
Operations 
and 
Maintenance-
-Water 
Compliance 
and 
Sampling 

WBS 4.3.1.1.3 
Water 
Compliance and 
Sampling 
Utilities 
Operations 
and 
Maintenance-
-Water 
Compliance 
and Sampling 

• Closure 
Services and 
Infrastructure

 DE-AC06-
96RL13200, 
C.4.2, 
"Utilities 
Operations 
and 
Maintenance-
-Water 
Compliance 
and 
Sampling", 
CD0300 

200E, 200W, 
300, 400 Area 
Drinking Water 
Report (2005, 
April) 
Planned: 10 
May 2005 
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                      Contract Deliverables, continued 
  

Ref. 
ID 

SOW 
Section WBS Scope Resp. Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter No. & 
Date Completed

National Pollutant Discharge Elimination System 
Discharge Monitoring Report (Monthly) 

CD0288 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• 
Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, 
"Environmental 
Protection", 
CD0288 

National Pollutant 
Discharge 
Elimination System 
Discharge 
Monitoring Report 
(2005, April) 
Planned: 25 May 
2005 

      

Quarterly NESHAP Status Report CD0147 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• 
Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, 
"Environmental 
Protection", 
CD0147 

Quarterly NESHAP 
Status Reports 
(2005 3rd Quarter)
Planned: 6 May 
2005 

      

Update to the approved Quality Assurance 
Program Description (QAPD) (Annual) 

CD0136 C.5.1.5 
Quality 
Assurance 

WBS 4.4.3.12 
Quality 
Assurance 
Quality 
Assurance 

• 
Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, "Quality 
Assurance", 
CD0136 

2005 Update to the 
approved Quality 
Assurance Program 
Description (QAPD)
Planned: 2 May 
2005 

      

Contract Funds Status Report (Monthly) CD0179 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", CD0179

Contract Funds 
Status Report 
(March FY05) 
Planned: 29 April 
2005 

      

Depreciation Charges (Monthly) CD0271 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", CD0271

Depreciation 
Charges (FY2005 
April) 
Planned: 10 May 
2005 

      

Financial Information System (FTS) Management 
& Reporting System (MARS) (Month-End 

Deadlines) 

CD0173 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", CD0173 Financial 

Information System 
Management & 
Reporting System. 
(FY2005 April) 

   

Fiscal Year 200X on Contractor Pension Data for 
DOE Financial Statement Disclosures (FAS 87) 

(Annual) 

CD0276 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", CD0276 Fiscal Year 200X on 

Contractor Pension 
Data for DOE 
Financial Statement 
Disclosures (FAS 
87) (FY2005) 
Planned: 23 May 
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                   Contract Deliverables, continued 
 
  

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Fluor Hanford, Inc., Cost Submittal FHXXXX 

(Monthly) 
CD0281 C.5.3.1 

Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0281 

Fluor Hanford, Inc., 
Cost Submittal 
FHXXXX (FY2005 
April) 
Planned: 10 May 
2005 

      

Reconciliation of Activities Charged to Suspense 
Debits and Budget and Reporting (B&R) Number 

(Monthly) 

CD0294 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0294 Reconciliation of 

Activities Charged to 
Suspense Debits and 
Budget and Reporting 
(B&R) Number 
(FY2005, April) 
Planned: 10 May 
2005 

      

Project Hanford Management Contract 
Performance Report (Monthly) 

        
CD0169 

C.5.3.4 
Contract 
Reporting 

WBS 4.4.4 
PHMC Planning 
and Integration 
Contract 
Reporting 
(Baseline) 

• 
Project 
Systems 
& 
Support 

 DE-AC06-
96RL13200, 
C.5.3, 
"Contract 
Reporting", 
CD0169 

Project Hanford 
Management 
Contract Performance 
Report (3/2005) 
Planned: 5 May 
2005 

      

Standard Form 294, Subcontracting Report for 
Individual Contracts (Semi-Annual) 

CD0176 C.5.3.4 
Contract 
Reporting 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Contract 
Reporting 
(Acquisitions) 

• 
Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Contract 
Reporting", 
CD0176 
 
DE-AC06-
96RL13200, 
I.28(j) 

Standard Form 294, 
Subcontracting 
Report for Individual 
Contracts (2005 1st 
Half) 
Planned: 30 April 
2005 

      

 


